COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2013

ESTI MATE SUMVARY 13: 31: 49
CONTI D C18894 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18894- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.0 DAYS TI ME ALLOW 172 WORK DAYS
| -70B W DENI NG EAST OF 25 ROAD PERCENT TI ME: 44.77 ORI G TI VE ALLOW 175 WORK DAYS
PROJECT NO NHO701- 216
| -70B W DENI NG EAST OF 25 ROAD
NAVE OF RQAD: 070B
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 26/ 2013 DATE TI ME STARTED 04/ 08/2013
20 SO SUNSET STREET DATE LET 02/ 21/ 2013 DATE WORK BEGAN 04/ 08/ 2013
P.O BOX 1318 DATE AWARDED 03/01/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/13/2013 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 04/ 08/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,051, 831.05 PARTI Cl PATI NG $ 3,084,398.11 $ 836, 492. 19
AWARD PRQIECT AMT: $  5,542,865.85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 50. 97% TOTAL EARNI NGS 3,084, 398. 11 836, 492. 19
FUNDS AVAI LABLE: $  2,967,432.94 STOCKPI LED MATERI ALS 64, 965. 92 0.00
GROSS EARNI NGS 3, 149, 364. 03 836, 492. 19
TOTAL CLAI VB $ 0.00 RETAI NAGE -78,131.94 -19,334.76
SECURI TI ES ENCUMVBERED 60, 128. 86 1, 331. 68
NET EARNI NGS 3,131, 360. 95 818, 489. 11
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,131, 360. 95 818, 489. 11
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 818, 489. 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18894

PCN: 18894-BI D

PRQJECT: NHO701- 216

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00001

*Renoval of Structure

0015 202-00035

*Renoval of Pipe

0020 202-00090

*Renoval of Delineator

0025 202-00190

0030 202-00200

*Renoval of Sidewal k

0035 202-00203

*Renoval of Curb and CQutter

0040 202-00210

Renoval of Concrete Pavenent

0045 202-00240

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00700 *Renoval of Light Standard

*Renoval of Concrete Median Cover

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0004

1. 000
LS
35, 000. 00000

20. 000
EACH
750. 00000
2,697. 000
LF
10. 50000
35. 000
EACH
23. 00000
384. 000
SY
3. 90000
562. 000
SY
2. 75000
3, 868. 000
LF
3. 00000
300. 000
SY
18. 25000
35, 645. 000
SY
2.70000
12, 000. 000
SF
1. 05000
4.000
EACH

120. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 900
0. 050
0. 950

15. 000
5. 000
20. 000

1, 519. 000
875. 000
2,394. 000

33. 000
0. 000
33. 000

343. 000
0. 000
343. 000

315. 400
139. 000
454. 400

2,446. 000
590. 000
3, 036. 000

86. 000
0. 000
86. 000

21, 074. 000
11, 660. 000
32, 734. 000

6, 367. 000
1, 338. 000
7, 705. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 30/ 2013

13:31: 49
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 750. 00
33, 250. 00
3, 750. 00
15, 000. 00
9,187. 50
25, 137. 00
0. 00
759. 00
0. 00
1,337.70
382.25
1, 249. 60
1, 770. 00
9, 108. 00
0. 00
1, 569. 50
31, 482. 00
88, 381. 80
1, 404. 90
8, 090. 25
0. 00
0. 00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18894- Bl D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0004 13:31:49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00705 *Removal of Light Standard Foundation 29. 000 26. 000
EACH 0. 000 0. 00
175. 00000 26. 000 4, 550. 00
0065 202-00810 *Renoval of Gound Sign 16. 000 6. 000
EACH 0. 000 0. 00
53. 00000 6. 000 318. 00
0070 202-00840 *Renoval of Traffic Signal Pole 5. 000 5. 000
EACH 0. 000 0. 00
600. 00000 5. 000 3, 000. 00
0075 202- 00900 Renoval of Concrete Footing 8. 000 4.000
EACH 2.000 1, 600. 00
800. 00000 6. 000 4, 800. 00
0080 202-04001 *Plug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0085 202- 06000 Renoval of Detour 1. 000 0. 000
LS 0. 640 9, 600. 00
15, 000. 00000 0. 640 9, 600. 00
0090 203-00010 *Uncl assi fied Excavation (Conplete In Place) 8, 787. 000 6, 178. 000
cY 1, 695. 000 20, 340. 00
12. 00000 7,873.000 94, 476. 00
0095 203-00100 Mick Excavation 400. 000 118. 500
CY 0. 000 0. 00
15. 00000 118. 500 1,777.50
0100 203-01500 Bl adi ng 100. 000 1. 000
HOUR 0. 000 0. 00
175. 00000 1. 000 175. 00
0105 203-01597 *Pot hol i ng 250. 000 216. 400
HOUR 0. 000 0. 00
300. 00000 216. 400 64, 920. 00
0110 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000 10. 000
HOUR 24.750 8, 662. 50
350. 00000 34.750 12, 162. 50



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18894- BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0004 13:31: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-02330 Labor er 200. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0.00
0120 206-00510 *Filter Material (O ass A 6. 000 0. 000
CcY 0. 000 0. 00
38. 00000 0. 000 0.00
0125 207-00205 Topsoi | 750. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0.00
0130 208-00002 *Erosion Log (12 Inch) 500. 000 131. 000
LF 0. 000 0. 00
4. 95000 131. 000 648. 45
0135 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0.00
0140 208-00045  *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0145 208- 00051 *StormDrain Inlet Protection (Type 1) 92. 000 92. 000
LF -92. 000 -920. 00
10. 00000 0. 000 0. 00
0150 208- 00052 *StormDrain Inlet Protection (Type 2) 10. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0.00
0155 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 0. 000
HOUR 16. 500 1,072.50
65. 00000 16. 500 1,072.50
0165 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 11. 000 990. 00
90. 00000 11. 000 990. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18894-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0004 13: 31: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00206 *Erosi on Control Supervisor 175. 000 48. 000
DAY 27.000 6, 075. 00
225. 00000 75. 000 16, 875. 00
0175 210- 00750 *Reset Light Standard 6. 000 4.000
EACH 0. 000 0. 00
900. 00000 4.000 3, 600. 00
0180 210- 00805 *Reset Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0185 210- 00810 *Reset Gound Sign 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 210-00815 *Reset Sign Panel 23.000 0. 000
EACH 0. 000 0. 00
78. 00000 0. 000 0. 00
0195 210-00816 *Reset Sign Panel (Special) 4. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0200 210- 00890 *Reset Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0205 210- 04010 *Adj ust Manhol e 14. 000 6. 000
EACH 0. 000 0. 00
460. 00000 6. 000 2, 760. 00
0210 210- 04015 *Modi fy Manhol e 7.000 7.000
EACH 0. 000 0. 00
465. 00000 7.000 3, 255. 00
0215 210- 04050 *Adj ust Val ve Box 11. 000 2.000
EACH 0. 000 0. 00
185. 00000 2. 000 370. 00
0220 212-00050 *Sod 21, 911. 000 0. 000
SF 0. 000 0. 00

0. 45000 0. 000 0.00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18894-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0004 13: 31: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00065 *| norgani ¢ Mul ch 790. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0230 213-00070 *Landscape Weed Barrier Fabric 6, 131. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0235 213- 00300 *Concrete Landscape Border 848. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0240 213-00470 *Metal Landscape Border (1/4x5 Inch) 1, 466. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0245 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 333. 000 143. 000
EACH 75. 000 2,437.50
32.50000 218. 000 7,085. 00
0250 214- 00650 *Evergreen Shrub (5 Gallon Container) 130. 000 0. 000
EACH 54. 000 1, 755. 00
32.50000 54. 000 1, 755. 00
0255 214-00910 *Perennials (1 Gallon Contai ner) 65. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0260 304- 03000 Aggregate Base Course (C ass 3) 5, 000. 000 2,003. 900
TON 755. 130 14, 725. 04
19. 50000 2,759. 030 53, 801. 09
0265 304- 06000 Aggregate Base Course (C ass 6) 11, 000. 000 6, 145. 030
TON 4,374. 660 43, 746. 60
10. 00000 10, 519. 690 105, 196. 90
0270 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 200. 000 146. 490
TON 0. 000 0. 00
145. 00000 146. 490 21, 241. 05
0275 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 816. 000 0. 000
TON 183. 010 17, 385. 95

95. 00000 183. 010 17, 385. 95



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18894- BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0004 13:31:49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 412-00600 *Concrete Pavenment (6 Inch) 271. 000 0. 000
SY 112. 000 4,704. 00
42. 00000 112. 000 4,704. 00
0285 412-00800 *Concrete Pavenment (8 Inch) 6, 573. 000 2, 339. 000
SY 4,234. 000 203, 232. 00
48. 00000 6, 573. 000 315, 504. 00
0290 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) 1, 504. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0295 412-00975 *Concrete Pavenent (9-3/4 Inch) 25, 461. 000 13, 579. 000
SY 0. 000 0. 00
46. 00000 13, 579. 000 624, 634. 00
0295 MATERI AL ALLOMNCE PCCP Pavenent 0. 000
SY 0. 000 0. 00
5. 69000 0. 000 0. 00
0295 MATERI AL ALLOMNCE PCCP Pavenent 6, 646. 663
SY 0. 000 0. 00
5. 69000 6, 646. 663 37,819.51
0295 MATERI AL ALLOMANCE Dowel , Epoxy 6,911. 001
SY 0. 000 0. 00
3.92800 6,911. 001 27, 146. 41
0300 412-00976 *Concrete Paverment (9-3/4) (dass E) 4, 000. 000 244.000
SY 0. 000 0. 00
48. 00000 244.000 11, 712. 00
0305 420-00102 *CGeotextile (Erosion Control) (dass 1) 57. 000 0. 000
SY 0. 000 0. 00
10. 50000 0. 000 0. 00
0310 420-00113 *CGeotextile (Drainage) (Cass 2) 23.000 23. 000
SY 0. 000 0. 00
10. 50000 23. 000 241.50
0315 503-00048 *Drilled Caisson (48 Inch) 108. 000 0. 000
LF 108. 000 59, 400. 00
550. 00000 108. 000 59, 400. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18894-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0004 13: 31: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 506-00209 *Riprap (9 Inch) 14. 000 0. 000
CcY 0. 000 0. 00
85. 00000 0. 000 0. 00
0325 506-01020 Ceogri d Rei nf orcenent 3, 000. 000 2,070. 000
SY 759. 000 2,808. 30
3. 70000 2,829. 000 10, 467. 30
0330 601-01000 *Concrete O ass B 2.000 2.000
CcY 0. 000 0. 00
575. 00000 2.000 1, 150. 00
0335 601-03000 *Concrete dass D 63. 000 60. 000
CcY 0. 000 0. 00
625. 00000 60. 000 37, 500. 00
0340 602-00000 *Rei nforcing Steel 7,762.000 7,399. 000
LB 0. 000 0. 00
1. 05000 7,399. 000 7,768. 95
0345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,552. 000 2, 552. 000
LB 0. 000 0. 00
1. 25000 2,552. 000 3, 190. 00
0350 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 473. 000 449. 000
LF 0. 000 0. 00
57. 00000 449. 000 25, 593. 00
0355 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 346. 000 342. 000
LF 0. 000 0. 00
65. 00000 342. 000 22, 230. 00
0360 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 466. 000 1, 040. 000
LF 238. 000 16, 184. 00
68. 00000 1, 278. 000 86, 904. 00
0365 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 970. 000 970. 000
LF 0. 000 0. 00
105. 00000 970. 000 101, 850. 00
0370 603- 02245 *30x19 I nch Reinforced Concrete Pipe Elliptical 194. 000 191. 000
LF 0. 000 0. 00

125. 00000 191. 000 23, 875. 00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18894- BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0004 13:31:49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 603-05012 *12 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
525. 00000 3. 000 1, 575. 00
0380 603-05018 *18 Inch Reinforced Concrete End Section 7.000 3. 000
EACH 2.000 1, 530. 00
765. 00000 5. 000 3,825.00
0385 603-05124 *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0390 604- 00305 *Inlet Type C (5 Foot) 2. 000 1. 000
EACH 0. 000 0. 00
2, 650. 00000 1. 000 2, 650. 00
0395 604- 19000 *Inl et Special 6. 000 5. 000
EACH 1. 000 3, 150. 00
3, 150. 00000 6. 000 18, 900. 00
0400 604-19105 *Inlet Type R L 5 (5 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
3, 150. 00000 8. 000 25, 200. 00
0405 604-19110 *Inlet Type R L 5 (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
0410 604-30005 *Manhol e Sl ab Base (5 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
2,500. 00000 10. 000 25, 000. 00
0415 604-30010 *Manhol e Sl ab Base (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
3, 350. 00000 6. 000 20, 100. 00
0420 605- 00040 *4 Inch Perforated Pipe Underdrain 208. 000 0. 000
LF 0. 000 0. 00
10. 25000 0. 000 0. 00
0425 606-00720  CGuardrail Type 7 (Style CO) 35. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18894-BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0004 13: 31: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 607-11525 Fence (Pl astic) 1, 000. 000 308. 000
LF 0. 000 0. 00
1. 80000 308. 000 554. 40
0435 608- 00006 *Concrete Sidewal k (6 Inch) 2,884.000 0. 000
SY 411. 000 13, 152. 00
32. 00000 411. 000 13, 152. 00
0440 608-00010 *Concrete Curb Ranp 114. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
0445 609-21010 *Curb and CQutter Type 2 (Section I-B) 879. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0450 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 8, 869. 000 2,022. 000
LF 2,347.000 30, 511. 00
13. 00000 4, 369. 000 56, 797. 00
0455 609-21021 *Curb and CQutter Type 2 (Section II-M 1, 018. 000 203. 000
LF 15. 000 330. 00
22. 00000 218. 000 4,796. 00
0460 609-21110 *CQurb and Qutter Type 2 (Section I-B) (Special) 5, 134. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0465 610- 00020 *Medi an Cover Material (Patterned Concrete) 21, 230. 000 0. 000
SF 0. 000 0. 00
6. 50000 0. 000 0. 00
0470 612-00041  *Delineator (Flexible) (Type I) 14. 000 0. 000
EACH 0. 000 0. 00
36. 50000 0. 000 0. 00
0475 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 765. 000 5, 069. 000
LF 3, 331. 000 31, 644. 50
9. 50000 8, 400. 000 79, 800. 00
0480 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

32, 000. 00000 0. 000 0.00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18894- Bl D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0004 13:31:49
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 613- 30005 *Light Standard and Lumi naire (Pedestrian) 53. 000 . 000
EACH . 000 0. 00
4, 250. 00000 . 000 0. 00
0490 613-34350 *Li ght Standard Metal (35 Foot) 2. 000 . 000
EACH . 000 0. 00
3, 500. 00000 . 000 0. 00
0495 613-34353  *Light Standard Metal (35 Foot) (2 Arm) 11. 000 . 000
EACH . 000 0. 00
3, 600. 00000 . 000 0. 00
0500 613-40010 *Light Standard Foundati on 13. 000 . 000
EACH . 000 0. 00
765. 00000 . 000 0. 00
0505 613-40012 *Li ght Standard Foundation Speci al 53. 000 . 000
EACH . 000 0. 00
560. 00000 . 000 0. 00
0510 613-50150 *Secondary Service Pedestal 1. 000 . 000
EACH . 000 0. 00
1, 850. 00000 . 000 0. 00
0515 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 28. 000 . 000
EACH . 000 0. 00
1, 200. 00000 . 000 0. 00
0520 614-00011 *Sign Panel (Qass I) 58. 000 . 000
SF . 000 0. 00
15. 50000 . 000 0. 00
0525 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 11. 000 . 000
EACH . 000 0. 00
185. 00000 . 000 0. 00
0530 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 . 000
Sl i pbase
EACH . 000 0. 00
525. 00000 . 000 0. 00
0535 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 . 000
EACH . 000 0. 00
570. 00000 . 000 0. 00



CONTI D C18894

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 18894-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO. 0004 13:31: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 614-70336 *Traffic Signal Face (12-12-12) 23.000 0. 000
EACH 0. 000 0. 00
705. 00000 0. 000 0. 00
0545 614- 70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0550 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0555 614-72864 *Fire Preenption Unit 3. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0560 614-81010 *Traffic Signal-Light Pole Steel (1 Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
22,500. 00000 0. 000 0. 00
0565 614-85130 *| npact Attenuator (Quadguard I1) 2.000 0. 000
EACH 0. 000 0. 00
12, 800. 00000 0. 000 0. 00
0570 619-50060 *3/4 Inch Plastic Pipe 850. 000 0. 000
LF 0. 000 0. 00
1. 70000 0. 000 0. 00
0575 619-50080 *1 Inch Plastic Pipe 870. 000 0. 000
LF 0. 000 0. 00
1. 75000 0. 000 0. 00
0580 619-50160 *2 Inch Plastic Pipe 10. 000 0. 000
LF 0. 000 0. 00
1. 90000 0. 000 0. 00
0585 619-50320 4 Inch Plastic Pipe 200. 000 196. 000
LF 0. 000 0. 00
42.00000 196. 000 8,232.00
0590 621- 00430 *Det our 3, 800. 000 3, 213. 000
Sy 493. 000 13, 804. 00
28. 00000 3, 706. 000 103, 768. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18894- BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0004 13: 31: 49
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0595 622-00270 *Bol | ard 10. 000 0. 000
EACH 0. 000 0. 00
1, 165. 00000 0. 000 0. 00
0600 623-00164 *Drip Emtter 198. 000 0. 000
EACH 0. 000 0. 00
2. 80000 0. 000 0. 00
0605 623-00186 *3/4 Inch Flush Unit 5. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0610 623-03008 *1 Inch Manual Control Valve 4.000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0620 623-04000 *Control Wre 24 Volt 10. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0625 623-04008 *1 I nch Quick-Coupl er Val ve 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0630 625- 00000 *Construction Surveying 1. 000 0. 440
LS 0. 230 12, 650. 00
55, 000. 00000 0. 670 36, 850. 00
0635 625-00001 *Construction Surveying (Hourly) 100. 000 12.500
HOUR 4. 000 580. 00
145. 00000 16. 500 2,392.50
0640 626- 00000 *NMobi | i zation 1. 000 0. 600
LS 0. 400 192, 000. 00
480, 000. 00000 1. 000 480, 000. 00
0645 626-01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
35, 000. 00000 0. 500 17, 500. 00
0650 627-00001 *Pavenent Mar ki ng Pai nt 150. 000 60. 000
GAL 40. 000 1, 280. 00
32. 00000 100. 000 3, 200. 00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18894- Bl D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0004 13:31:49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0655 627- 00005 *Epoxy Pavement Mar ki ng 20. 000 0. 000
GAL 0. 000 0. 00
225. 00000 0. 000 0. 00
0660 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 2,190. 000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0. 00
0665 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 4, 339. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0670 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 416. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0675 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,299. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0680 630-00000  *Fl aggi ng 5, 000. 000 1, 620. 250
HOUR 976. 250 19, 525. 00
20. 00000 2,596. 500 51, 930. 00
0685 630- 00007 *Traffic Control Inspection 70. 000 16. 000
DAY 14. 000 1, 008. 00
72. 00000 30. 000 2,160. 00
0690 630-00012 *Traffic Control Managenent 175. 000 53. 000
DAY 28. 000 14, 700. 00
525. 00000 81. 000 42,525. 00
0695 630-80336 *Barricade (Type 3 MB) (Tenporary) 25. 000 10. 500
EACH 0. 500 112. 50
225. 00000 11. 000 2,475.00
0700 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 31. 000
EACH 3. 000 144.00
48. 00000 34. 000 1, 632. 00
0705 630- 80342 *Construction Traffic Sign (Panel Size B) 122. 000 48. 500
EACH 1. 000 58. 00
58. 00000 49. 500 2,871.00
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PCN: 18894- Bl D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0004 13:31:49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0710 630-80344 *Construction Traffic Sign (Special) 450. 000 104. 250
SF 12. 000 192. 00
16. 00000 116. 250 1, 860. 00
0715 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 1.500
Type
ype) EACH 1. 000 530. 00
530. 00000 2.500 1, 325. 00
0720 630- 80359 *Portabl e Message Sign Panel 1, 470. 000 354. 000
DAY 210. 000 4,410. 00
21. 00000 564. 000 11, 844.00
0725 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 149. 000
EACH 11. 000 74.25
6. 75000 160. 000 1, 080. 00
0730 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 21. 000 10. 000
EACH 0. 500 3.38
6. 75000 10. 500 70. 88
0735 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 0. 000
EACH 0. 000 0. 00
6. 75000 0. 000 0. 00
0740 630-80377 *Portabl e Water Filled Barrier (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0745 630- 80390 *Channel i zi ng Device (Special) 500. 000 134. 500
EACH 4.000 40. 00
10. 00000 138. 500 1, 385. 00
0750 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 700
LS 0. 000 0. 00
50, 000. 00000 0. 700 35, 000. 00
0755 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 1, 300. 000 1, 300. 00
1. 00000 1, 300. 000 1, 300. 00
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PON: 18894-BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0004 13: 31: 49
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0765 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 21. 850
FA 0. 000 0. 00
1. 00000 21. 850 21.85
0770 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 522.520 522.52
1. 00000 522. 520 522.52
0775 700- 70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 929. 000 929. 00
1. 00000 929. 000 929. 00
0780 700- 70025 F/' A Quality Incentive Paynent 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70082 F/ A Furnish & Install Electrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70320 F/ A Sprinklers 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 202-00220 Rem Asphal t Mat MCR/ CMO#2 3, 000. 000 2,813. 000
SY 168. 000 967. 68
5. 76000 2,981. 000 17, 170. 56
0820 208-00300 Tenporary Berms MCR CMO#2 1, 000. 000 342. 000
LF 0. 000 0. 00
2. 35000 342. 000 803. 70
0825 900- 00006 Added Item (Dol lar)/ Concrete Price Reductions 0. 000 -470. 180
DOl -967. 680 -967. 68
1. 00000 -1,437. 860 -1,437. 86
0830 900- 00006 Added Item (Dol lar)/ Overweight Truck Price Reductions 60. 000 0. 000
DOl 60. 000 60. 00
1. 00000 60. 000 60. 00
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PCN: 18894- Bl D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0004 13:31:49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0835 208- 00035 Aggregate Bag CMJ MCR 7 400. 000 0. 000
LF 237.000 1, 659. 00
7.00000 237.000 1, 659. 00
0840 900- 00014 Added Item (Lunp Sun)/ Sewer Through Detention Vault 1. 000 0. 000
LS 1. 000 19, 500. 00
19, 500. 00000 1. 000 19, 500. 00
0845 609-21011 Cand GTy 2 I-MCMJ MCR 7 540. 000 0. 000
LF 231. 000 4, 158. 00
18. 00000 231. 000 4, 158. 00
CAT 0200 CURRENT AMI  $ 6,012,831.05$% 833,082.19% 3,135,824.01
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0805 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0810 700-70034 F/A Field Ofice (Special) 35, 000. 000 10, 130. 000
FA 3,410. 000 3,410. 00
1. 00000 13, 540. 000 13, 540. 00
CAT 0400 CURRENT AMI  $ 39, 000. 00 $ 3,410.00 % 13, 540. 00

PRQJIECT TOTAL CURRENT AMI $ 6,051, 831.05$

836,492.19% 3,149, 364. 01



